A-76…

You’re Going to MEO, Now What?

Presented by : Gwindy Stewart

MCAS, Cherry Point

The Transition Process……

Begin Before the End!

- **Get key process owners involved early.**
- **Make sure those who need to know, do know.**
- **Establish a transition team.**
- **Stand up the QA team.**

The Transition Team

Roles and Responsibilities

- **Process Owner**
- **Manpower/HRO**
- **Comptroller**
- **Contract Support/QA**
- **A-76 Manager**
- **Commander/CG**

A Bad Beginning does not have to mean a Bad End!

Lessons Learned

- **COMMUNICATE**
- **Personnel Reductions**
- **Monitoring Costs**
- **Monitoring Performance**
- **Change Order Procedures**

And the Work Goes On…

Work the Process

that allows you to efficiently

Process the Work